
Library

Start Date:
End Date:

This project renovates and expands the existing Broadview Library building by 6,595 square feet to provide a total 
program space of 15,000 square feet.  The additional space allows for an expanded book collection and added seating.  
Potential areas of renovation and expansion include the lobby, collection area, circulation desk, meeting rooms, and staff 
work areas.  Air circulation, electrical distribution, lighting, energy and capacity, and telecommunication systems (to 
enhance Internet access) are examined for potential renovation and upgrade.  

The project budget - originally $3.42 million - has changed as follows: $18,000 was added to supplement existing art 
funding (2002, from private funding); $181,000 was abandoned from the Cumulative Reserve Subfund and re-
appropriated from the 2002 LTGO Projects Fund (2002); $2,556 was added to correct the LTGO appropriation (2003); 
$110,394 was added to account for project inflation (2003, from "Libraries for All" bond interest earnings); and 
$675,000 was appropriated from the Cumulative Reserve Subfund (REET I) in the second quarter 2005 via Ordinance 
115323 for street improvement costs.  In 2006, $1,248,000 was appropriated in Ordinance 122130 from unexpended 
UTGO balances from completed LFA projects and $1,474,300 was appropriated from "Libraries for All" property sale 
proceeds in the 2006 second quarter supplemental to complete funding for additional construction and related costs 
associated with the challenging bid climate and with mechanical, electrical and energy code repairs that were not 
originally anticipated.  Operations and maintenance costs represented below are based on estimates in the updated 
Department of Finance April 2002 "Libraries for All" fiscal note.

3rd Quarter 2000
3rd Quarter 2007

BCL/Program Name: Broadview Library Expansion

Broadview Library Expansion

Project ID: BLBRO1

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: BLBRO1
Project Type: Improved Facility

12755 Greenwood Ave. N
Broadview-Bitter Lake-Haller Lake
Northwest Bitter Lake Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

ALS-4Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

General Obligation Bonds 0 0 0 0 0 018 166 184
Real Estate Excise Tax I 0 0 0 0 0 0151 3,083 3,234
Property Sales and Interest 
Earnings-2

0 0 0 0 0 00 1,474 1,474

Private Funding/Donations 0 0 0 0 0 00 18 18
Seattle Voter-Approved Debt 0 0 0 0 0 0602 1,436 2,038

Project Total: 0 0 0 0 0 0771 6,177 6,948

39 77 79 81 83 85 444O & M Costs (Savings)
3,477 0 0 0 0 02,700 6,177Spending Plan

2002B LTGO Capital Project Fund 0 0 0 0 0 0 18416618
Cumulative Reserve Subfund - 
REET I Subaccount

0 0 0 0 0 0 3,2343,083151

Library Capital Subfund 0 0 0 0 0 0 1,4741,4740
UTGO Libraries for All Fund 0 0 0 0 0 0 2,0381,436602

0 0 0 0 0 06,159771Appropriations Total* 6,930

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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Library

Start Date:
End Date:

This project provides major maintenance and repair of HVAC and other building systems serving the facilities of The 
Seattle Public Library.  Such systems include the system-wide automatic materials handling system (AMHS), which is 
used to sort library materials so that they are available to the public as quickly as possible.  Work planned in 2007-08 
may include replacement of the air-handling units at the North East and West Seattle Branch Libraries, replacement of 
the AMHS compressor, improvements to the Central Library restrooms to facilitate routine maintenance, and installation 
of a storm sewer trap at the Columbia Branch Library.  This is an ongoing project.

Ongoing
Ongoing

BCL/Program Name: Building Systems

Building Systems

Project ID: B301106

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: B301106
Project Type: Rehabilitation or Restoration

 Various
Not in a Neighborhood Plan
In more than one District In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Tax I 24 403 413 423 434 4450 0 2,142

Project Total: 24 403 413 423 434 4450 0 2,142

0 0 0 0 0 0 0O & M Costs (Savings)

Cumulative Reserve Subfund - 
REET I Subaccount

24 403 413 423 434 445 2,14200

24 403 413 423 434 44500Appropriations Total* 2,142

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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Library

Start Date:
End Date:

This project, designed by Schacht Aslani architects, renovates and expands the original Douglass-Truth Library building 
by 6,992 square feet to provide a total program space of 15,000 square feet.  The expansion provides more space and 
better storage for the Library's African-American collection.  Areas of renovation include the lobby, collection area, 
circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, lighting, energy and 
capacity, and telecommunication systems (to enhance Internet access) were also renovated and upgraded.  The library 
opened in fall 2006.

The original Douglass-Truth budget was $3.42 million.  In 2002, the Library Board approved a budget increase of 
$20,000 from private funding to supplement existing art funding.  In 2003, the Library Board approved a budget increase 
of $600,000 from private funding and $704,053 from "Libraries for All" bond interest earnings to fund a two-story sub-
grade addition.  In 2005, the Library Board approved an increase of $1,886,199 from private funding to fund 
construction and associated costs.  In 2006, the Library Board approved an increase of $50,000 from private funding to 
augment the furniture budget.  Operations and maintenance costs represented below are based on estimates in the 
updated Department of Finance April 2002 "Libraries for All" fiscal note.

4th Quarter 2001
4th Quarter 2007

BCL/Program Name: Douglass-Truth Library Expansion

Douglass-Truth Library Expansion

Project ID: BLDTH1

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: BLDTH1
Project Type: Improved Facility

2300 E Yesler Wy.
Central Area
Central Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

NC-18Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Private Funding/Donations 0 0 0 0 0 0962 1,594 2,556
Seattle Voter-Approved Debt 0 0 0 0 0 02,371 1,756 4,127

Project Total: 0 0 0 0 0 03,333 3,350 6,683

103 106 109 112 115 118 663O & M Costs (Savings)
653 0 0 0 0 02,697 3,350Spending Plan

UTGO Libraries for All Fund 0 0 0 0 0 0 4,1271,7562,371

0 0 0 0 0 01,7562,371Appropriations Total* 4,127

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project provides for general maintenance and upkeep of Seattle Public Library's five historic Carnegie facilities: 
Columbia, Fremont, Green Lake, University, and West Seattle Branch Libraries.   The project includes the repair of 
windows, doors, and other historical features as required.  In 2007, the Library expects to coordinate historic 
maintenance repairs with "Libraries for All" projects and make necessary oak door and window repairs.  The spending 
plan is based on an estimated timeline for performing scheduled asset preservation work and other work as the "Libraries 
for All" program is implemented.  The project was fully appropriated in 2002.

1st Quarter 2002
4th Quarter 2008

BCL/Program Name: Historic Building Renovations

Historic Building Renovations

Project ID: B401102

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: B401102
Project Type: Rehabilitation or Restoration

 Citywide
Not in a Neighborhood Plan
In more than one District In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Property Sales and Interest 
Earnings-2

0 0 0 0 0 033 37 70

Project Total: 0 0 0 0 0 033 37 70

N/C N/C N/C N/C N/C N/C 0O & M Costs (Savings)
20 7 0 0 0 010 37Spending Plan

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 703733

0 0 0 0 0 03733Appropriations Total* 70

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project addresses preservation of hardscape elements such as walkways, entryways and parking lots, as well as 
development and replacement of basic landscaping elements throughout the Library system.  Work planned for 2007-08 
may include replacement of a retaining wall at the Douglass-Truth Branch Library, improvement of the drainage system 
and landscaping at the Rainier Beach Branch Library, landscaping at the Fremont Branch Library, and repairs to 
hardscape features at the West Seattle, Columbia and Green Lake Branch Libraries.  This is an ongoing project.

Ongoing
Ongoing

BCL/Program Name: Landscape and Hardscape Restoration

Landscape and Hardscape Restoration

Project ID: B301110

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: B301110
Project Type: Rehabilitation or Restoration

 Various
Not in a Neighborhood Plan
In more than one District In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Tax I 214 43 44 45 46 470 0 439

Project Total: 214 43 44 45 46 470 0 439

N/C N/C N/C N/C N/C N/C 0O & M Costs (Savings)

Cumulative Reserve Subfund - 
REET I Subaccount

214 43 44 45 46 47 43900

214 43 44 45 46 4700Appropriations Total* 439

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project enhances Library facilities including security improvements, smoke/fire alarm upgrades, and the installation 
of an improved building access system.   In 2007, the Library expects to coordinate library building improvement 
projects with "Libraries for All" projects.  The spending plan is based on an estimated timeline for performing scheduled 
asset preservation work and other work as the "Libraries for All" program is implemented.  The project was fully 
appropriated in 2002.

1st Quarter 2002
4th Quarter 2007

BCL/Program Name: Library Building Improvements

Library Building Improvements

Project ID: B401104

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: B401104
Project Type: Improved Facility

 Various
Not in a Neighborhood Plan
In more than one District In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Tax I 0 0 0 0 0 05 73 78
Property Sales and Interest 
Earnings-2

0 0 0 0 0 097 118 215

Project Total: 0 0 0 0 0 0102 191 293

N/C N/C N/C N/C N/C N/C 0O & M Costs (Savings)
71 0 0 0 0 0120 191Spending Plan

Cumulative Reserve Subfund - 
REET I Subaccount

0 0 0 0 0 0 78735

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 21511897

0 0 0 0 0 0191102Appropriations Total* 293

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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Library

Start Date:
End Date:

This project provides for the repair, maintenance, and upkeep of the Library's facilities.  This work includes heating, 
ventilation and air conditioning (HVAC) repair/replacements; flooring, foundation, and roof repairs; and other building 
repairs required to keep Library facilities open and operational.  In 2007, the Library expects to coordinate library 
renovation repairs with "Libraries for All" projects and perform necessary flooring, HVAC, painting, foundation, 
masonry sealing, safety access, and roof repairs.  The spending plan is based on an estimated timeline for performing 
scheduled asset preservation work and other work as the "Libraries for All" program is implemented.  The project was 
fully appropriated in 2002 and funds carry over from year to year to continue this effort.

Ongoing
Ongoing

BCL/Program Name: Library Building Renovations

Library Building Renovations

Project ID: B401103

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: B401103
Project Type: Rehabilitation or Restoration

 Various
Not in a Neighborhood Plan
In more than one District In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Tax I 0 0 0 0 0 0210 226 436
Property Sales and Interest 
Earnings-2

0 0 0 0 0 0210 279 489

Project Total: 0 0 0 0 0 0420 505 925

N/C N/C N/C N/C N/C N/C 0O & M Costs (Savings)
250 55 0 0 0 0200 505Spending Plan

Cumulative Reserve Subfund - 
REET I Subaccount

0 0 0 0 0 0 436226210

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 489279210

0 0 0 0 0 0505420Appropriations Total* 925

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project assists in the upkeep of grounds and landscaping at Seattle Public Library buildings, including sprinkler and 
walkway repairs at various branches.   In 2007, the Library expects to coordinate grounds maintenance repairs with 
"Libraries for All" projects and perform necessary irrigation system and pavement repairs.  The spending plan is based 
on an estimated timeline for performing scheduled asset preservation work and other work as the "Libraries for All" 
program is implemented.  The project was fully appropriated in 2002.

1st Quarter 2002
4th Quarter 2008

BCL/Program Name: Library Grounds Maintenance

Library Grounds Maintenance

Project ID: B401101

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: B401101
Project Type: Rehabilitation or Restoration

 Various
Not in a Neighborhood Plan
In more than one District In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Property Sales and Interest 
Earnings-2

0 0 0 0 0 040 96 136

Project Total: 0 0 0 0 0 040 96 136

N/C N/C N/C N/C N/C N/C 0O & M Costs (Savings)
50 9 0 0 0 037 96Spending Plan

Cumulative Reserve Subfund - 
Unrestricted Subaccount

0 0 0 0 0 0 1369640

0 0 0 0 0 09640Appropriations Total* 136

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by Heliotrope Architects,  improves the existing Madrona-Sally Goldmark Library.  Potential 
areas of renovation include the lobby, collection area, circulation desk, meeting rooms, and staff work areas.  Air 
circulation, electrical distribution, lighting, energy and capacity, and telecommunication systems (to enhance Internet 
access) are examined for potential renovation and upgrade. 

The original Madrona-Sally Goldmark Library budget was $247,000.  In 2002, the Library Board approved a budget 
increase of $5,700 from private funding to supplement the existing art funding.  In 2003, the Library Board approved an 
increase of $7,413 from private funding for project inflation.  A proposed 2007 appropriation of $124,100 in "Libraries 
for All" (LFA) bond interest earnings covers additional anticipated construction costs, including plumbing, lighting, 
furnace replacement, and improvements to the entryway.  Operations and maintenance costs represented below are based 
on estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

4th Quarter 2003
3rd Quarter 2007

BCL/Program Name: Madrona Library Renovation

Madrona Library Renovation

Project ID: BLMGM

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: BLMGM
Project Type: Improved Facility

1134 33rd Ave.
Not in a Neighborhood Plan
Central Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

NANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Tax I 0 0 0 0 0 00 247 247
Private Funding/Donations 0 0 0 0 0 00 13 13
Seattle Voter-Approved Debt 124 0 0 0 0 00 0 124

Project Total: 124 0 0 0 0 00 260 384

4 5 5 5 5 6 30O & M Costs (Savings)
307 0 0 0 0 077 384Spending Plan

Cumulative Reserve Subfund - 
REET I Subaccount

0 0 0 0 0 0 2472470

UTGO Libraries for All Fund 124 0 0 0 0 0 12400

124 0 0 0 0 02470Appropriations Total* 371

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by Snyder, Hartung, Kane, Strauss Architects, improves the existing Magnolia Library building, 
providing an expanded book collection; upgraded technology services and equipment; better electrical, communication, 
and computer connections; a more efficient circulation desk and work areas; upgraded air conditioning; and new 
carpeting and energy-efficient windows throughout.  An 1,800-square-foot addition for the Magnolia Library was 
approved in 2000 through the Opportunity Fund process.  The $1.62 million funding for the addition is reported under 
the Opportunity Fund for Neighborhood Libraries project (BLOPT).

The original budget was $745,000.  In 2002, the Library Board approved a budget increase of $17,459 from private 
funding to supplement the existing art funding.  In 2003, the Library Board approved a budget increase of $91,268 from 
private funding to account for project inflation.  An increase of $140,000 from unexpended UTGO bond balances from 
LFA projects is included in the proposed 2006 Third Quarter Supplemental Ordinance.  The proposed 2007 CIP includes 
a budget increase of $50,000 from UTGO bond interest earnings and $150,000 in "Libraries for All" property sale 
proceeds.  The total 2006-2007 budget increase of $340,000 covers additional structural work identified by the architect, 
and reflects the current construction bid climate.  The operations and maintenance costs represented below are based on 
estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

4th Quarter 2004
3rd Quarter 2007

BCL/Program Name: Magnolia Library Renovation

Magnolia Library Renovation

Project ID: BLMAG

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: BLMAG
Project Type: Improved Facility

2801 34th Ave. W
Not in a Neighborhood Plan
Magnolia/Queen Anne Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

NANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Tax I 0 0 0 0 0 047 698 745
Property Sales and Interest 
Earnings-2

150 0 0 0 0 00 0 150

Private Funding/Donations 0 0 0 0 0 00 109 109
Seattle Voter-Approved Debt 50 0 0 0 0 00 140 190

Project Total: 200 0 0 0 0 047 947 1,194

23 29 30 31 32 33 178O & M Costs (Savings)
900 247 0 0 0 00 1,147Spending Plan

Cumulative Reserve Subfund - 
REET I Subaccount

0 0 0 0 0 0 74569847

Library Capital Subfund 150 0 0 0 0 0 15000
UTGO Libraries for All Fund 50 0 0 0 0 0 1901400

200 0 0 0 0 083847Appropriations Total* 1,085

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project provides the ability to address the emerging, minor capital issues at any of the 26 branch libraries, the 
Central library, and at storage/shops facilities.  In many cases these work items improve the efficiency of maintenance 
and janitorial operations, or improve day-to-day functionality of buildings.  Work planned in 2007-08 may include 
expansion of the dumpster area at the High Point Branch Library, improvement of work area heating and flooring at the 
West Seattle Branch Library, improvement of flooring behind circulation desks at the Capitol Hill and Delridge Branch 
Libraries, and various other small capital work items.  This is an ongoing project.

Ongoing
Ongoing

BCL/Program Name: Minor Capital Improvements

Minor Capital Improvements

Project ID: B301109

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: B301109
Project Type: Rehabilitation or Restoration

 Various
Not in a Neighborhood Plan
In more than one District In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Tax I 32 29 33 34 35 360 0 199

Project Total: 32 29 33 34 35 360 0 199

N/C N/C N/C N/C N/C N/C 0O & M Costs (Savings)

Cumulative Reserve Subfund - 
REET I Subaccount

32 29 33 34 35 36 19900

32 29 33 34 35 3600Appropriations Total* 199

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
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Library

Start Date:
End Date:

This project, designed by Weinstein Copeland Architects, replaces the existing 1,574-square-foot Montlake Library 
building with a new 5,000-square-foot facility at a new location near the center of the Montlake business district.  The 
additional new space provides more seating and books, upgraded technology services and equipment, and parking.  The 
library opened in late summer 2006.  The original Montlake Library budget was $2.5 million.  In 2002, the Library 
Board approved a budget increase of $10,000 in private funding to supplement the existing art funding.  In 2003, the 
Library Board approved budget increases of $98,942 and $845,000 from "Libraries for All" (LFA) bond interest 
earnings to account for project inflation and higher-than-anticipated land costs, respectively.  In 2004, the Library Board 
approved a budget increase of $730,368 from "Libraries for All" bond interest earnings to account for structured parking, 
site work, utility relocations and associated costs; Ordinance 121680 appropriated this funding in November 2004.  In 
2005, the Library Board approved a budget increase $923,664 in unexpended UTGO balances from completed LFA 
project budgets (appropriated by Ordinance 121993), and $59,300 in private funding, to cover increases in construction 
costs related to the bid climate.  Operations and maintenance costs represented below are based on estimates in the 
updated Department of Finance April 2002 "Libraries for All" fiscal note.

4th Quarter 2000
3rd Quarter 2006

BCL/Program Name: Montlake Library Replacement

Montlake Library Replacement

Project ID: BLMON1

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: BLMON1
Project Type: Improved Facility

2232 E McGraw St.
Not in a Neighborhood Plan
East District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

NANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Private Funding/Donations 0 0 0 0 0 0359 1,591 1,950
Seattle Voter-Approved Debt 0 0 0 0 0 02,907 308 3,215

Project Total: 0 0 0 0 0 03,266 1,899 5,165

15 16 16 17 17 18 99O & M Costs (Savings)
510 0 0 0 0 01,389 1,899Spending Plan

UTGO Libraries for All Fund 0 0 0 0 0 0 3,2153082,907

0 0 0 0 0 03082,907Appropriations Total* 3,215

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by the Miller/Hull Partnership, renovated and expanded the existing North East Library building 
by 7,958 square feet to provide a total program area of 15,000 square feet.  Areas of renovation and expansion include 
the lobby, collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, electrical distribution, 
lighting, energy and capacity, and telecommunication systems (to enhance Internet access) were also renovated and 
upgraded.  The North East branch opened in June 2004 and is in the closeout phase.

The original budget was $4.53 million.  In 2002, the Library Board approved a budget increase of $25,000 from private 
funding to supplement the existing art funding.  In 2003, the Library Board approved a $75,276 budget increase from 
"Libraries for All" bond interest earnings to account for project inflation.  The proposed 2006 Third Quarter 
Supplemental Ordinance includes a $115,800 budget increase from "Libraries for All" property sale proceeds to cover 
the cost of reconfiguration of the meeting room and workroom to address acoustical issues that have become apparent 
since the opening of the branch.  Operations and maintenance costs represented below are based on estimates in the 
updated Department of Finance April 2002 "Libraries for All" fiscal note.

TBD
TBD

BCL/Program Name: North East Library Expansion

North East Library Expansion

Project ID: BLNET1

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: BLNET1
Project Type: Improved Facility

6801 35th Ave. NE
Not in a Neighborhood Plan
Northeast Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Property Sales and Interest 
Earnings-2

0 0 0 0 0 00 116 116

Private Funding/Donations 0 0 0 0 0 025 0 25
Seattle Voter-Approved Debt 0 0 0 0 0 04,432 176 4,608

Project Total: 0 0 0 0 0 04,457 292 4,749

99 101 104 107 110 113 634O & M Costs (Savings)
192 0 0 0 0 0100 292Spending Plan

Library Capital Subfund 0 0 0 0 0 0 1161160
UTGO Libraries for All Fund 0 0 0 0 0 0 4,6081764,432

0 0 0 0 0 02924,432Appropriations Total* 4,724

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project is the library element of a new civic center in the Northgate neighborhood (park, branch library, community 
center - see Parks projects K73479 and K733107), designed by the Miller Hill Partnership to be co-located in the 
Northgate neighborhood on a 3.55-acre site at the northeast corner of 5th Ave. NE and NE 105th St.  The new Northgate 
Library provides a total program area of 10,000 square feet.  Features include seating for up to 100 patrons, capacity for 
a collection of at least 30,000 books, modern technology services and equipment, special areas for both children and 
adults, a multi-purpose meeting room, and computer workstation and instruction areas.   The library, park and community
center opened in summer 2006.

The original Northgate Library budget was $4.97 million.  (Note:  A $1.25 million appropriation from UTGO bond 
proceeds was made prior to a decision to fund this project from private sources.  Because this bond appropriation was 
not required, the $1.25 million appropriation was abandoned and reappropriated to other "Libraries for All" projects in 
Ordinance 122120.)  In 2002, the Library Board approved a budget increase of $20,000 from private funding to 
supplement the existing art funding.  In 2003, the Library Board approved budget increases of $198,075 and $537,521 
from "Libraries for All" bond interest earnings to account for project inflation and higher-than-anticipated land 
acquisition costs, respectively.  In 2004, the Library Board approved a budget increase of $168,974 to pay for 5th Ave. 
and NE 105th St. development, site planning, abatement, and moving costs; Ordinance 121680 appropriated this funding 
in November 2004.  In August 2004, the Library Board approved a budget increase of $300,000 from “Libraries for All” 
bond interest earnings, and in 2005 the project budget was increased by $350,000 from the Cumulative Reserve 
Subfund - REET I, as initial construction bids had exceeded the budget. The project was re-bid within budget in early 
2005. Operations and maintenance costs represented below are based on estimates in the updated Department of Finance 
April 2002 "Libraries for All" fiscal note.

3rd Quarter 2002
3rd Quarter 2006

BCL/Program Name: Northgate - Construction of New Branch

Northgate - Construction of New Branch

Project ID: B2NGT1

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: B2NGT1
Project Type: New Facility

 5th Ave. NE/NE 105th St.
Northgate
North Northgate

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

I-G 15.7Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Tax I 0 0 0 0 0 0350 0 350
Private Funding/Donations 0 0 0 0 0 03,690 1,300 4,990
Seattle Voter-Approved Debt 0 0 0 0 0 0141 1,064 1,205

Project Total: 0 0 0 0 0 04,181 2,364 6,545

535 551 565 579 593 608 3,431O & M Costs (Savings)
509 0 0 0 0 01,855 2,364Spending Plan

Cumulative Reserve Subfund - 
REET I Subaccount

0 0 0 0 0 0 3500350

UTGO Libraries for All Fund 0 0 0 0 0 0 1,2051,064141

0 0 0 0 0 01,064491Appropriations Total* 1,555

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
-262-



Library

Start Date:
End Date:

This project provides capital improvements to library facilities designed to improve staff efficiency and respond to 
identified public service needs.  Work planned in 2007-08 may include an electrical upgrade of the system-wide data 
center at the Central Library, which will accommodate new servers that are necessary for utilization of state-of-the-art 
catalog and circulation software.  Additional work may include installation of a book drop at the New Holly Branch 
Library, and improved lighting at the West Seattle Branch Library.  This is an ongoing project.

Ongoing
Ongoing

BCL/Program Name: Operational Efficiency Improvements

Operational Efficiency Improvements

Project ID: B301107

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: B301107
Project Type: Rehabilitation or Restoration

 Various
Not in a Neighborhood Plan
In more than one District In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Tax I 84 80 82 84 86 880 0 504

Project Total: 84 80 82 84 86 880 0 504

0 0 0 0 0 0 0O & M Costs (Savings)

Cumulative Reserve Subfund - 
REET I Subaccount

84 80 82 84 86 88 50400

84 80 82 84 86 8800Appropriations Total* 504

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This funding allows for Library facility improvements or new construction in areas of the City currently under-served by 
the Library.  Criteria and project selection, including consideration of neighborhood plan recommendations, began in 
1999 and concluded in 2000.  Projects were recommended for funding by the Citizen Implementation Review Panel 
(CIRP), evaluated by the Library Board, and approved by the City Council per Resolution 30254.  Projects included new 
libraries at South Park and Sand Point; a language center at the Beacon Hill branch (see project BLBEA1); a meeting 
room addition at the Magnolia branch (see project BLMAG); and a bookmobile. In 2004, CIRP and the Library Board 
recommended to the City Council to reallocate $203,046 from the bookmobile project to the South Park project, which 
was approved via Resolution 30689.   In 2005, Ordinance 121993 added $203,480 in unexpended UTGO balances from 
"Libraries for All" (LFA) project budgets for the South Park Library Opportunity Fund project, to cover projected 
increases in design and construction costs related to the bid climate.   A complete list of Opportunity Fund projects, 
together with schedules and budgets, is included in the Overview at the beginning of this section.  This project continues 
until all funds are expended.  Operations and maintenance costs represented below are based on estimates in the updated 
Department of Finance April 2002 "Libraries for All" fiscal note and the subsequent $120,000 in savings resulting from 
the elimination of the bookmobile project (that would have served several neighbhorhoods).  The funding reallocation to 
the new South Park Library has no associated operations and maintenance costs.  Spending plan estimates are based on 
the current project schedule for completing Opportunity Fund projects.

4th Quarter 1999
TBD

BCL/Program Name: Opportunity Fund for Neighborhood Library 
Projects

Opportunity Fund for Neighborhood Library Projects

Project ID: BLOPT

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: BLOPT

Project Type: Improved Facility

 Citywide
South Park
In more than one District In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

MultipleNeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Seattle Voter-Approved Debt 0 0 0 0 0 01,572 3,632 5,204

Project Total: 0 0 0 0 0 01,572 3,632 5,204

644 660 677 694 711 729 4,115O & M Costs (Savings)
2,050 422 0 0 0 01,160 3,632Spending Plan

UTGO Libraries for All Fund 0 0 0 0 0 0 5,2043,6321,572

0 0 0 0 0 03,6321,572Appropriations Total* 5,204

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project funds the development of design, engineering, cost estimates and long-term capital planning for major 
maintenance and improvement of Library facilities.  In 2007-08, The Library will develop an asset management plan, 
including life-cycle renewal schedules and facilities condition assessments, as well as implementation of a computerized 
maintenance management system.  Additional work may include evaluation of the Library's long-term storage and shop 
needs.  This project also supports design/engineering work to implement structural or building system projects identified 
elsewhere in the Library's capital improvement program.  This is an ongoing project.

Ongoing
Ongoing

BCL/Program Name: Preliminary Engineering and Planning

Preliminary Engineering and Planning

Project ID: B301111

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: B301111
Project Type: Rehabilitation or Restoration

 Various
Not in a Neighborhood Plan
In more than one District In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Property Sales and Interest 
Earnings

243 92 94 96 98 1000 0 723

Project Total: 243 92 94 96 98 1000 0 723

0 0 0 0 0 0 0O & M Costs (Savings)

Cumulative Reserve Subfund - 
Unrestricted Subaccount

243 92 94 96 98 100 72300

243 92 94 96 98 10000Appropriations Total* 723

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

The original "Libraries for All" program included costs for Library staff planning and administration, but these costs 
were embedded in each of the project budgets.  In order to efficiently manage the program, this project was created.  
Costs charged against this program include the salaries, benefits, office supply, and other costs of the capital projects 
staff.  (The original 10-member staff is gradually being reduced towards the end of the program.)  This project also 
includes art administration, public information, and other costs, as well as pre-bond costs and consultant contracts to 
jump-start the program in 1999.  The $3.9 million cost of issuing debt is within this budget.  Bonds were sold in 1999 
and a second bond sale occurred in the fall of 2002.  In addition, $71,000 was added in both 2003 and 2004 to this 
project from the Cumulative Reserve Subfund REET I Subaccount to cover the Library's allocated cost of services 
provided by the Construction and Consultant Contracting Division in the Department of Executive Administration 
(DEA).  In 2005, $900,000 was added from UTGO interest earnings to pay for excess arbitrage earnings.  In the 2006 
CIP, $1,001,000 was added to this project from a private funding reallocation, with $294,000 from the same source in 
2007, to more accurately reflect program administration costs.  An increase of $330,000 in property sale proceeds is 
included in the proposed 2006 Third Quarter Supplemental Ordinance, and $770,000 in property sale proceeds is 
appropriated in 2007, to cover the projected cost of program administration through the completion of the LFA program.

1st Quarter 1999
4th Quarter 2007

BCL/Program Name: Project Planning and Management

Project Planning and Management

Project ID: BC31910

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: BC31910
Project Type: Improved Facility

 Citywide
Not in a Neighborhood Plan
In more than one District In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

General Obligation Bonds 0 0 0 0 0 00 100 100
Real Estate Excise Tax I 0 0 0 0 0 0446 0 446
Property Sales and Interest 
Earnings-2

770 0 0 0 0 00 330 1,100

Private Funding/Donations 294 0 0 0 0 0103 1,048 1,445
Seattle Voter-Approved Debt 0 0 0 0 0 09,223 38 9,261

Project Total: 1,064 0 0 0 0 09,772 1,516 12,352

N/C N/C N/C N/C N/C N/C 0O & M Costs (Savings)

2005 LTGO Capital Project Fund 0 0 0 0 0 0 1001000
Cumulative Reserve Subfund - 
REET I Subaccount

0 0 0 0 0 0 4460446

Library Capital Subfund 770 0 0 0 0 0 1,1003300
UTGO Libraries for All Fund 0 0 0 0 0 0 9,261389,223

770 0 0 0 0 04689,669Appropriations Total* 10,907

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by Hoshide Williams Architects, improves the existing Queen Anne Library.  Potential areas of 
renovation include the lobby, collection area, circulation desk, meeting rooms, and staff work areas.  Air circulation, 
electrical distribution, lighting, energy and capacity, and telecommunication systems (to enhance Internet access) are 
examined for potential renovation and upgrade.  An additional $101,000 was approved in 2000 through the Opportunity 
Fund process to relocate staff and public spaces.  The funding for the re-configuration is reported under the Opportunity 
Fund for Neighborhood Libraries project (BLOPT).   

The original Queen Anne Library budget was $468,000.  In 2002, the Library Board approved a budget increase of 
$10,915 from private funding to supplement the existing art funding.  In 2003, the Library Board approved a budget 
increase of $56,958 from private funding to account for project inflation and increased the privately funded art budget by 
$749 as part of an overall branch project art budget reallocation.  In 2005, $6,000 was added from private funding to 
align with funding commitments made to the Seattle Public Library Foundation for this branch.  The proposed 2006 
Third Quarter Supplemental Ordinance includes an increase of $140,000 in unexpended UTGO bond balances from 
completed LFA project budgets, and $55,000 in "Libraries for All" property sale proceeds is appropriated in 2007.  The 
total 2006-2007 increase of $195,000 covers additional roof, flooring, waterproofing and other work identified by the 
architect, and costs associated with the construction bid climate.  Operations and maintenance costs represented below 
are based on estimates in the updated Department of Finance April 2002 "Libraries for All" fiscal note.

4th Quarter 2004
1st Quarter 2007

BCL/Program Name: Queen Anne Library Renovation

Queen Anne Library Renovation

Project ID: BLQNA

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: BLQNA
Project Type: Improved Facility

400 W Garfield St.
Queen Anne
Magnolia/Queen Anne Queen Anne

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Tax I 0 0 0 0 0 017 451 468
Property Sales and Interest 
Earnings-2

55 0 0 0 0 00 0 55

Private Funding/Donations 0 0 0 0 0 014 61 75
Seattle Voter-Approved Debt 0 0 0 0 0 00 140 140

Project Total: 55 0 0 0 0 031 652 738

5 5 5 5 5 6 31O & M Costs (Savings)
400 70 0 0 0 0237 707Spending Plan

Cumulative Reserve Subfund - 
REET I Subaccount

0 0 0 0 0 0 46845117

Library Capital Subfund 55 0 0 0 0 0 5500
UTGO Libraries for All Fund 0 0 0 0 0 0 1401400

55 0 0 0 0 059117Appropriations Total* 663

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project provides roof repair and replacement, as well as other structural repairs, to facilities of The Seattle Public 
Library.  In 2007, the Library expects to coordinate library roof and structural systems repairs at the Madrona-Sally 
Goldmark, Magnolia and University Branch Libraries with "Libraries for All" projects.  Other work planned in 2007-08 
may include roof replacement at the West Seattle Branch Library, and structural repairs to the Rainier Beach, Green 
Lake, Columbia, Lake City and Fremont Branch Libraries.  This is an ongoing project.

Ongoing
Ongoing

BCL/Program Name: Roof and Structural Systems

Roof and Structural Systems

Project ID: B301105

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: B301105
Project Type: Rehabilitation or Restoration

 Various
Not in a Neighborhood Plan
In more than one District In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Tax I 837 203 208 213 218 2230 0 1,902

Project Total: 837 203 208 213 218 2230 0 1,902

0 0 0 0 0 0 0O & M Costs (Savings)

Cumulative Reserve Subfund - 
REET I Subaccount

837 203 208 213 218 223 1,90200

837 203 208 213 218 22300Appropriations Total* 1,902

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project provides improvements and repairs to ensure that Seattle's public libraries are safe and secure.  In addition, 
this project makes the Central and branch libraries more accessible to people with disabilities.  Improvements provide 
directional assistance for blind patrons, and facilitate movement into and through libraries by patrons with special needs.  
Work planned in 2007-08 may include addressing entryway issues at the Central Library, Ballard and New Holly Branch 
Libraries, improving Central Library directional indicators for people who are blind, repairing fencing at the Capitol Hill 
and Green Lake Branch Libraries, and installation of security cameras as needed at public libraries.  This is an ongoing 
project.

Ongoing
Ongoing

BCL/Program Name: Safety, Security and Access Improvements

Safety, Security and Access Improvements

Project ID: B301108

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: B301108
Project Type: Rehabilitation or Restoration

 Various
Not in a Neighborhood Plan
In more than one District In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Real Estate Excise Tax I 121 141 145 149 153 1570 0 866

Project Total: 121 141 145 149 153 1570 0 866

N/C N/C N/C N/C N/C N/C 0O & M Costs (Savings)

Cumulative Reserve Subfund - 
REET I Subaccount

121 141 145 149 153 157 86600

121 141 145 149 153 15700Appropriations Total* 866

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by Olson Sundberg Kundig Allen Architects, renovates and expands the existing Southwest 
Library by 7,443 square feet to provide a total program space of 15,000 square feet, including the lobby, collection area, 
circulation desk, meeting rooms, and staff work areas.  In addition, air circulation, electrical distribution, lighting, energy 
and capacity, and telecommunication systems (to enhance Internet access) were upgraded.  The library is scheduled to 
open in late fall 2006.

The project budget - originally $4.23 million - has changed as follows: $24,000 was added to supplement existing art 
funding (2002, from private funding); $199,000 was abandoned from the Cumulative Reserve Subfund and re-
appropriated from the 2002 LTGO Projects Fund (2002); $13,445 was added to correct the LTGO appropriation (2003); 
$16,208 was added to account for project inflation (2004, from UTGO interest earnings); $507,896 was added in 2004 to 
pay for a maximum allowable construction cost (MACC) increase and associated costs ($457,896 from "Libraries for 
All" bond interest earnings and $50,000 from private funding).  Ordinance 121680 appropriated the $457,896 from 
interest earnings noted above in November 2004.  In 2005, $600,000 was added from UTGO interest earnings, as initial 
construction bids had exceeded the budget.  An additional $729,430 was appropriated in Ordinance 121993 in 
unexpended UTGO balances from LFA projects, following the completion of a necessary rebidding process.  Operations 
and maintenance costs represented below are based on estimates in the updated Department of Finance April 2002 
"Libraries for All" fiscal note.

4th Quarter 2002
4th Quarter 2006

BCL/Program Name: Southwest Library Expansion

Southwest Library Expansion

Project ID: BLSWT

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: BLSWT
Project Type: Improved Facility

9010 35th Ave. SW
Westwood & Highland Park
Southwest Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

KS 2.8Neighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

General Obligation Bonds 0 0 0 0 0 0970 3,277 4,247
Private Funding/Donations 0 0 0 0 0 074 0 74
Seattle Voter-Approved Debt 0 0 0 0 0 0416 1,387 1,803

Project Total: 0 0 0 0 0 01,460 4,664 6,124

78 80 82 84 86 88 498O & M Costs (Savings)
1,008 0 0 0 0 03,656 4,664Spending Plan

2002B LTGO Capital Project Fund 0 0 0 0 0 0 4,2473,277970
UTGO Libraries for All Fund 0 0 0 0 0 0 1,8031,387416

0 0 0 0 0 04,6641,386Appropriations Total* 6,050

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.

2007-2012 Proposed Capital Improvement Program
-270-



Library

Start Date:
End Date:

This project allows for expenses associated with moving and storing library materials while "Libraries for All" buildings 
are under construction, and provides for renovation of temporary branch facilities.  The original budget for this project 
was $1,075,000.  In 2004, the budget was increased by $200,000 from "Libraries for All" bond interest earnings to 
account for higher-than-anticipated storage costs. The proposed 2006 Third Quarter Supplemental Ordinance includes an 
appropriation of $85,000 in property sale proceeds, and $115,000 in property sale proceeds is appropriated in 2007, 
based on updated project completion schedules.

1st Quarter 2002
4th Quarter 2007

BCL/Program Name: Storage and Transfer of Library Materials

Storage and Transfer of Library Materials

Project ID: BLMOV1

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: BLMOV1
Project Type: Improved Facility

Not in a Neighborhood Plan
Not in a Neighborhood District Not in an Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

NANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Property Sales and Interest 
Earnings-2

115 0 0 0 0 00 85 200

Seattle Voter-Approved Debt 0 0 0 0 0 01,261 14 1,275

Project Total: 115 0 0 0 0 01,261 99 1,475

N/C N/C N/C N/C N/C N/C 0O & M Costs (Savings)

Library Capital Subfund 115 0 0 0 0 0 200850
UTGO Libraries for All Fund 0 0 0 0 0 0 1,275141,261

115 0 0 0 0 0991,261Appropriations Total* 1,475

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project installs state-of-the-art information technology equipment and high-speed networks in all newly constructed, 
expanded, or renovated branch facilities.  Operations and maintenance costs are included in the estimate noted in each 
branch library project description.  The original project budget was $2.4 million.  In 2003, the budget was increased by 
$4.0  million from private funds.  In 2005, the budget was increased by $2.25 million in private funds and $400,000 in 
property sale proceeds.

4th Quarter 2000
4th Quarter 2007

BCL/Program Name: Technology Enhancements - Branches

Technology Enhancements - Branches

Project ID: BLBTECH1

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: BLBTECH1
Project Type: Improved Facility

 Citywide
Not in a Neighborhood Plan
In more than one District In more than one Urban Village

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

N/ANeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Property Sales and Interest 
Earnings-2

0 0 0 0 0 00 400 400

Private Funding/Donations 0 0 0 0 0 04,363 1,887 6,250
Seattle Voter-Approved Debt 0 0 0 0 0 02,400 0 2,400

Project Total: 0 0 0 0 0 06,763 2,287 9,050

N/C N/C N/C N/C N/C N/C 0O & M Costs (Savings)
1,607 0 0 0 0 0680 2,287Spending Plan

Library Capital Subfund 0 0 0 0 0 0 4004000
UTGO Libraries for All Fund 0 0 0 0 0 0 2,40002,400

0 0 0 0 0 04002,400Appropriations Total* 2,800

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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Library

Start Date:
End Date:

This project, designed by Hoshide Williams Architects, renovates the existing University Library building.  Potential 
areas of renovation include the lobby, collection area, circulation desk, meeting rooms, and staff work areas.  Air 
circulation, electrical distribution, lighting, energy and capacity, and telecommunication systems (to enhance Internet 
access) are examined for potential renovation and upgrade.

The original University Library budget was $738,000.  In 2002, the Library Board approved a budget increase of 
$17,103 from private funding to supplement the existing art funding.  In 2003, the Library Board approved a budget 
increase of $21,286 from private funding to account for project inflation and reduced the privately funded art budget by 
$5,439 as part of an overall branch art reallocation.  The proposed 2006 Third Quarter Supplemental Ordinance includes 
an increase of $54,260 in unexpended UTGO Bond balances from completed LFA projects, and $150,000 in UTGO 
Bond interest earnings is appropriated in 2007.  The total 2006-2007 budget increase of $204,260 funds additional 
building systems and refurbishment costs identified by the architect, and addresses costs associated with the current 
construction bid climate.  Operations and maintenance costs represented below are based on estimates in the updated 
Department of Finance April 2002 "Libraries for All" fiscal note.

4th Quarter 2003
2nd Quarter 2007

BCL/Program Name: University Library Renovation

University Library Renovation

Project ID: BLUNI

LTD Total2006 2007 2008 2009 2010 2011 2012

BCL/Program Code: BLUNI
Project Type: Improved Facility

5009 Roosevelt Wy. NE
University
Northeast University District

Location:
Neighborhood Plan:
Neighborhood District: Urban Village:

MultipleNeighborhood Plan Matrix:

Revenue Sources

Fund Appropriations/Allocations

Private Funding/Donations 0 0 0 0 0 025 746 771
Seattle Voter-Approved Debt 150 0 0 0 0 00 54 204

Project Total: 150 0 0 0 0 025 800 975

5 5 5 5 5 6 31O & M Costs (Savings)
396 0 0 0 0 0554 950Spending Plan

UTGO Libraries for All Fund 150 0 0 0 0 0 204540

150 0 0 0 0 0540Appropriations Total* 204

*This detail is for information only. Funds are appropriated in the budget at the Budget Control Level. Amounts in thousands of dollars.
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